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A straightforward path to the Energy Frontier

ILC Reference Design Talk - 2007 



The Reference Design Report and
cost estimate for the International

Linear Collider

Marc Ross, Fermilab
Jan 31, 2007

First slide
– 2007…

Reference
Design:

‘RDR'
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Role of Fermilab

• Research and Development of SRF across a
broad front:
– Fundamentals
– Mass production technology
– Accelerator operation
– Cost reduction

• There are no entitlements in the accelerator
building business
– We have to demonstrate competence
– Our partners are more advanced
– Timing is critical 50 KW electron beam in 2010 at NML

• Your participation is important

Last slide
– 2007…





Technical Design Phase:

• R & D to demonstrate and support key design
parameters

• Updated technical design
• Practical scenarios for global distribution of

mass production of high-technology
• Updated cost estimate

• Documented (2012) in the
TECHNICAL DESIGN REPORT
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ILC TDP: Outline

• SRF R & D
– Cavity
– Cryomodule
– Linac w/ beam

• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier
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SRF R & D Goals:

Validate RDR Parameter choices
 demonstrations at: DESY, US labs, KEK

Fabrication quality and diagnostics
 Electron Beam Welding & hi-res camera

Surface treatment Recipe
 Electro-polish chemical rinse

System assembly and test
 cavity string

Power/gradient overhead w/beam
 1.2 GeV, 7 cryomodule string - DESY (FLASH)
 NML, STF at KEK
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Global Plan for ILC Gradient R&D

New baseline gradient:
Vertical acceptance: 35 MV/m average, allowing ±20% spread (28-42 MV/m)
Operational: 31.5 MV/m average, allowing ±20% spread (25-38 MV/m)

NML CM1 and
CM2
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ILC TDP: (1.1)

• SRF R & D:
– Cavity production yield @ nominal avg. gradient:
– Combining / Unifying results:

• 31 cavities 2nd pass (50:40:10% / US:DESY:KEK)

– Challenge: Taming Field Emission
– 45 MV/m

• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier
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SCRF linac – basic building block

• ~ 70 parts electron-beam welded at high vacuum
– ~ 1.25 m2 x 3mm thick sheet metal

• pure niobium and niobium/titanium alloy
– niobium cost similar to silver

• weight ~ 70 lbs
• 6 flanges



D.Proch, LCWS 2007

Cavity production



Two Power Coupler
Designs
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Adjustable; Both tested / compared



Global Data
Base Team
formed by:
Camille
Ginsburg
(Fermilab)

Rongli Geng
(JLab)
Zack Conway
(Cornell
University)
Sebastian
Aderhold
(DESY)
Yasuchika
Yamamoto
(KEK)A, Yamamoto, 10-11-11 13ILC-PAC: SCRF

Creation of a Global Database to
understand cavity Production Yield
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Global ILC Cavity Gradient Yield
Updated at ALCPG2011

New KEK results
of 9-cell cavities
(MHI-12,-13,-14)
included

Plot  courtesy
Camille Ginsburg of FNAL



Impact of Mechanical Polishing
Today at 6th PAC Meeting in Taipei

R.L. Geng, 5/19-20,2011 ILC PAC @ Taipei 15

✔✔
AES5 After
Mechanical
Polishing
at Cornell

ACC15 after
Mechanical
Polishing
at FNAL

This cavity
AES6 is being
treated with
mechanical
polishing at
FNAL and will
be then EP
processed and
tested at JLAB

88% JLAB + FNAL
Average gradient 39 MV/m

94% yield at ≥31 MV/m
+                     +

Average gradient 38.8 MV/m



SRF Cavity Gradient Progress

R.L. Geng, 5/19-20,2011 ILC PAC @ Taipei 16

Björn Wiik
vision

Steady progress in SRF cavity gradient makes SRF an enabling technology
SRF based electron linacs (CW & pulsed) have track record of successful operations

Under construction

Under construction

TDR by 2012

R&D needed



Main Issues at Very High Gradients (1)

R.L. Geng, 5/19-20,2011 ILC PAC @ Taipei 17

Field Emission / Dark Current

Es peaks in
iris region

Image courtesy
Jens Knobloch

Image courtesy
Jacek Sekutowicz

• Peak surface electric field (Epk) a governing parameter
• Physics fairly understood and no known fundamental limit.
• Microscopic particles an important family of field emitters
• Epk 100-120 MV/m demonstrated in 1-cell Nb cavities
• Epk100-120 MV/m needed in multi-cell for ILC 1 TeV

 Record Epk reached in 9-cell cavity 95 MV/m (KEK ICHIRO7)
 Improved HOM coupler cleaning is necessary

Field emission is a known problem and has not been completely resolved, despite recent progress
in post-EP cleaning advancement. Sudden field emitter turn-on in 9-cell cavities has been reported
by almost all labs. Pushing Epk into 100-120 MV/m regime is necessary for reaching Eacc 40-45
MV/m. It is most likely new processing technology needs to be applied besides HPR. Promising
work has started in this direction such as snow cleaning, plasma cleaning and HOM horn cleaning.

CEBAF 4 GeV

CEBAF 12 GeV

XFEL

ILC 500 GeV

ILC 1 TeV

JLAB LL002
Epk 95 MV/m
7-cell record
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• 9 cell dark current simulation
– (Ginsburg – IPAC2010)

• Field emitted current shows non-linear increase as
gradient is raised – roughly following ‘Fowler-
Nordheim’ scheme.
– Clear, repeatable field emission threshold

• A field emission point is a ‘diode’ 
– dark current is ‘bunched’ w/characteristic time structure

• Will radiate harmonics of the fundamental 1.3GHz
(up to ω ~ 1/bunch length)

Field Emission /
Dark Current

30 June, 2011 Marc Ross, Fermilab



Experiment:
• Look for 2nd / 3rd harmonics

(DESY)
– cavity 7, PXFEL 3

contaminated
– 15MV/m threshold

• Check both HOM pickups
and field probe
–  signal easily seen

• compare amplitude of
harmonics above & below
the threshold

Field probe
hom2

hom1

fp
hom2

hom1

fp
hom2

hom1

Cavity 7 –
low FE
threshold

Cryomodule ‘PXFEL-3’ (DESY CMTB)

Cavity 8

Cavity 6

1930 June, 2011 Marc Ross, Fermilab



2nd/3rd harmonic change:

Voltage
increase

Cav6
HOM1

Cav7 – FP Cav7 –
HOM2

Cav7 –
HOM1

Cav8 FP

2.6 GHz 8db (x2.5) 8dB (x2.5) 0dB 3dB (x1.5) -4dB
3.9GHz -2dB 2dB 18 dB

(x7.5)
-7.5dB 3dB

• above – below FE threshold:
– changing klystron output by 20%

• Conclusion:
– a strong signal; seems to respond above/below FE
– but many questions; esp. klystron harmonics…

2030 June, 2011 Marc Ross, Fermilab



ILC TDP: (1.2)
• SRF R & D:

– Cryomodule string assembly / design
– Compare distinct designs/interfaces: S1 Global
– Fermilab CM1 @ NML
– Lorentz-Force Detuning Compensation
– Industrial High-Technology: Tuning Machine
– FLASH: 1.2 GeV / 56 cavities Field emission

• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier

30 June, 2011 Marc Ross, Fermilab 21



S1 Global Cryomodule - KEK

Goal:
1. Integrate cavity efforts

– to understand and / or highlight differences
– 1) Mechanical Stiffness, 2) Tuner, 3) Power Coupler

2. Help define plug-compatibility interfaces
• RDR 6.1.4:

– “The European estimate for the cavities and cryomodules is
used for the ILC value as it is the most mature, in terms of
R&D and industrial studies. Estimates from the other regions
provide a crosscheck.”

• TDR cost estimate will have a global basis

30 June, 2011 Marc Ross, Fermilab 22
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MHI-09
MHI-07

MHI-06
MHI-05AES004 ACC011 Z108 Z109

FNAL DESY KEK

Comparison of  cavity performance
ave. Eacc,max
VT   : 30 MV/m

1 cav : 27 MV/m
7 cav : 26 MV/m

D

C

D : Detune
C : Coupler

D



BAW at KEK 2010.9.8, S.Noguchi 24

Quench Gradient: 34 MV/m avg
Feed-back Limit
( LLRF )V-Sum Feed-back Margin

Time

Gradient

Highest Gradient Operation

1 ~ 2 MV

Lorentz Detuning Compensation Error (38MV/m)
QL = 3x106,(9 mA), Δf = 20 Hz,  ψ = 5°  ΔV = - 1 %
QL = 7x106,(5 mA), Δf = 20 Hz,  ψ = 12° ΔV = - 4 %

Operating
Gradient: 31.5
MV/m avg

NOGUCHI, KEKSubsystem Engineering Studies



FNAL Piezo Control System
Warren Schappert and Yuriy Pischalnikov (FNAL)
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NML – CM1

• All cavities individually
evaluated (June 2011)

• Elvin Harms, AD

     

• Cavity 1 and 3 operation may be
limited by field emission

• But expected strong radiation is
not observed …

• May be below ~100 KV or well
collimated
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CM-1 Comparative GradientsComparison of CM-1 Cavity Gradients
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Cryomodule performance in FLASH and XFEL

28

Denis Kostin, MHF-SL, DESY. TESLA Technology Collaboration (TTC) Meeting, February 28 - March 3 2011, Milano, Italy
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Cryomodule performance in FLASH and XFEL
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Denis Kostin, MHF-SL, DESY. TESLA Technology Collaboration (TTC) Meeting, February 28 - March 3 2011, Milano, Italy
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Fermilab/DESY Automatic tuning
machine



ILC TDP: (1.3)

• SRF R & D:
– SC Linac w/Beam: FLASH (DESY)
– Feedback and Overhead:

• mid-2010 performance jump (3.9 / beam-based feedback)

– High current modeling and optimization
– Post 2012

• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier

30 June, 2011 Marc Ross, Fermilab 31



SRF test linac objectives

• Demonstration of:
– accelerating gradient

• With specified:
– Beam phase and energy stability at full current;

with gradient spread
– Gradient and RF power overhead

• to establish technology for:
– controlling beam loading effects
– Lorentz – Force detuning compensation
– in both static and dynamic conditions

30 June, 2011 Marc Ross, Fermilab 32



XFEL
X-Ray Free-Elect ron Laser

Feasibility demonstation at TTF
(8mA, 800us)

• 2 cryomodules, 8+8 cavities, single klystron
• 238MeV final beam energy
• 3.5nC/bunch 1800 bunches @ 2.25MHz

33

From ICFA Beam Dynamics Newsletter #24, April 2001

IWLC 2010 - J. Carwardine



XFEL
X-Ray Free-Elect ron Laser

~0.02% pk-pk

~0.12% pk-pk

FLASH:
February
2011



J. Branlard ALCPG11 – 19-23 March 2011 – Eugene OR, USA

Assessing the accuracy of the model

• QL scan
 Keep beam current

constant but walk QL’s
around  optimized
value

• IB scan
 Keep optimized QL’s

but ramp beam
up/down

35

0.25 MV/m

(Tilt: gradient change during 400 us beam pulse )



Achievements: SRF Linac – FLASH (DESY)

High beam power and long bunch-trains (Sept 2009)
Metric ILC Goal Achieved

• Macro-pulse current 9mA 9mA
• Bunches per pulse 2400 x 3nC (3MHz) 1800 x 3nC

2400 x 2nC
• Cavities operating at high

gradients, close to quench
31.5MV/m +/-20% 4 cavities > 30MV/m

Gradient operating margins (Feb 2011)
Metric ILC Goal Achieved

• Cavity gradient flatness
(all cavities in vector sum)

2% V/V (800 s, 9mA) 2.5% V/V (400 s, 4.5mA)
“Methodology established”

• Gradient operating margin All cavities operating
within 3% of quench limits (Focus of early 2012 run)

• Energy Stability 0.1% at 250GeV <0.15% p-p (0.4ms)
<0.02% rms (5Hz)



ILC TDP: (2.1)

• SRF R & D
• SRF Mass Production and Cost

– Global cavity fabrication model
• Tie to ILC Project Governance

– TESLA industrial studies (~10 years old)
– Breakthrough welding costs ‘Pilot Plant’
– Commercializing SRF

• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier

30 June, 2011 Marc Ross, Fermilab 37



Mass Production of SRF

2005:
• RDR cost based on central control

– DESY-led industrial studies
– Modeled after LHC

• Large process improvements assumed
– But - only 1 ½ qualified cavity vendors in 2005

2011:
• Independent markets developing

– Expect ~10 qualified cavity vendors
• Joint workshops: 2010, 2011

30 June, 2011 Marc Ross, Fermilab 38



D.Proch, LCWS 2007

European cost / mass production
evaluation by Industrial Studies, cont.

• Complete planning of new “core tech” factory
– Determine costs for buildings, investment, man power, ramp up

& production & ramp down, overhead, consumables, QC,…
– Get bits for outsourced parts
– Sum up total cost of component fabrication

• NO learning curve assumed (e.g. -10% for doubling the production)
• But assumption: stable production after about 50 cavities,

couplers,…
– Is verified e.g. by LHC magnet production: assembly time

reached stable (and predicted) level after about 40 magnets

• This cost model is valid because it was developed by
experienced companies. Additional studies would require time,
money and competent industry.
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Cavity fab cost
breakdown

Cavity Prototype production cost

35%

49%

4%
6% 3% 2% 1%

Machining

Welding

QA

Chemistry

Administration

Consumables

Storage

Cavity mass production
cost breakdown

77%

10%
4% 4% 2%1%2%

Machining
Welding
QA
Chemistry
Administration
Consumables
Storrage

(1997)

EBW process
development:
tooling, multi-
chamber machines

Machining to be
outsourced 

(2001 – conceptual)
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D.Proch, LCWS 2007

Conclusion: What can we learn from LHC
magnet production for XFEL / ILC

planning
• SC magnet and cavity fabrication is not (yet) of the shelf

technology
– Very tight supervision of companies is recommended
– XFEL production will improve the situation, but can companies

preserve this expertise until ILC construction?
• Cryostat assembly time (=cost) levels around 50 units
• QA on some components for ILC (e.g. Nb sheet

scanning) might require automatic chains
• A pre-series production (after proto-typing) will establish

the required expertise at companies for realistic bidding
without too high risk margin.
– A cooperative spirit should be established between scientific

laboratories and production companies in early time
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e-beam welder at
KEK ‘Pilot Plant’



A Possible ILC-SCRF Industrialization Model

Note 1:
-Regional hub-laboratories are responsible
for any regional procurement and must be
open for world-wide industry participation
- Industry may deliver to any region’s
laboratory through procurements  above

Regional
Hub-Lab:

E, & …

Regional
Hub-Lab:

E, & …

Regional
Hub-Lab:

A

Regional
Hub-Lab:

A

Regional
Hub-Lab:

B

Regional
Hub-Lab:

B

Regional
Hub-Lab:

D

Regional
Hub-Lab:

D

World-wide
Industry responsible for

‘Build-to-Print’ manufacturing
by

Cavity/Cryomodule Fabricators
Sub-component Suppliers

Material Venders

World-wide
Industry responsible for

‘Build-to-Print’ manufacturing
by

Cavity/Cryomodule Fabricators
Sub-component Suppliers

Material Venders

ILC Host-LabILC Host-Lab

Regional Hub-Lab:
C: responsible for

Hosting System Test
and

Gradient Performance

Regional Hub-Lab:
C: responsible for

Hosting System Test
and

Gradient Performance

Technical Coordination
(for Lab- Consortium)

Technical Coordination
(for Lab- Consortium)

: Coordination link
: Procurement link





SRF Technology Cost – 2011:

• semi-finished material : fabrication :
surface etch & rinse
– Roughly equal contribution  1/3:1/3:1/3

• ITRP (2004): Superconducting technology:
– “The construction of the superconducting XFEL

free electron laser will provide prototypes and test
many aspects of the linac.

– The industrialization of most major components of
the linac is underway.

– .... “

30 June, 2011 Marc Ross, Fermilab 46



ILC TDP: (2.2)

• SRF R & D
• SRF Mass Production and Cost

– Pure Niobium semi-finished material
– $ and chemistry
– Capacity and Constraints
– Vendor seminar

• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier

30 June, 2011 Marc Ross, Fermilab 47



Material – ATR Nb from mine (BR)

• Is raw niobium a cost driver?
– mixed oxides tantalum Ta2O5 and niobium Nb2O5

– Ta2O5 + 14 HF → 2 H2[TaF7] + 5 H2O
– Nb2O5 + 10 HF → 2 H2[NbOF5] + 3 H2O
– liquid extraction of the fluorides from aqueous

solution by organic solvents like cyclohexanone
– or precipitated with ammonia as the pentoxide
– process involving the AluminoThermic Reaction

(ATR) a mixture of iron oxide and niobium oxide is
reacted with aluminium:

– 3 Nb2O5 + Fe2O3 + 12 Al → 6 Nb + 2 Fe + 6 Al2O3

• (Wikipedia)
30 June, 2011 Marc Ross, Fermilab 48
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Comments to mass production / cost
evaluation of high purity Niobium

• Nb Material (high purity, RRR 300)
– No shortage of raw Nb material (40.000 tons annual

production, ILC needs around 500 tons)
– But limited number of high purity melting facilities

• Today (2007) there are 4 qualified companies, but only one is
capable of producing full yield for ILC

– Marginal savings in mass production (from industrial
study)

• Size of melting furnace is limited
• But some saving can be realized by

– Disc rather than rectangular sheet (scrap can be recovered)
– Other material produced ready for fabrication, e.g. flange

material
• Latest developments in large/single crystal cavities

promise cost reductions, needs more experience /
studies

D.Proch, LCWS 2007
8 kWh/kg/melt (mcr)



D.Proch, LCWS 2007

High purity Niobium production

49%

21%

17%

3% 2%1% 7%

Melting Raw material Rolling Firing Forging Chemistry scrap

TESLA 2001-27 Kouptsidis (German)
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D.Proch, LCWS 2007500KW electron beam cold hearth furnace
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40 KV / ~10 – 50 A
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60% yield?
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Updated Plan for Visiting Vendor
Date Company Place Technical sbject

1 2/8 Hitachi Tokyo (JP) Cavity & Cryomodule

2 2/8 Toshiba Yokohana (JP) Cavity & Cryomodule

3 2/9 MHI Kobe (JP) Cavity & Cryomodule

4 2/9 Tokyo Denkai Tokyo (JP) Nb, NbTi Material
5 2/18 OTIC NingXia (CN) Nb, NbTi, Ti Material

6 3/3 Zanon INFN, Milano (IT) Cavity & Cryomodule

7 3/4 RI Koeln (DE) Cavity & Cryomodule

12 4/27 Plansee Ruette (AS) Nb, NB-Ti Material
8 3/14, (4/8) AES LI, NY (US) Cavitu & Cryomodule

9 3/15, (4/7) Niowave Lansing, MI (US) Cavity & Cryomodule

10 4/6 PAVAC Vancouver (CA) Cavity & Cryomodule

11 4/25 ATI Wah-Chang Albany, OR (US) Nb, Nb-Ti material
ILC-GDE: updated,11-04-25 ILC SCRF Industrialization 58GDE members: PMs, and RDs / Cost-experts /  Experts from Lab (shared regionally)



Material

• Niobium:
– Has high melting point – 2500 degC
– Has strong acid resistance ‘refractory’
– Is difficult to machine
– (pure RRR Nb) is ductile and very difficult to grind
– Has affinity for oxygen
– Is a daughter metal to Tantalum

• R & D post 2012
– Ta content?

30 June, 2011 Marc Ross, Fermilab 59



ILC TDP: (3)

• SRF R & D
• SRF Mass Production and Cost
• Beam Test Facilities

– CesrTA: Recommendation delivered 2011
– ATF2: Recovery

• Nominal intensity / reasonable starting emittance
• Alignment ongoing

• Siting the ILC
• Path to the Energy Frontier

30 June, 2011 Marc Ross, Fermilab 60



EC Mitigations

May 20, 2011 ILC Physics Advisory Committee Meeting - Taipei, Taiwan 61

Drift Quad Dipole Wiggler VC Fab
Al    CU, SLAC

Cu   CU, KEK,
LBNL, SLAC

TiN on Al    CU, SLAC

TiN on Cu  ,✗ CU, KEK,
LBNL, SLAC

Amorphous C on Al  CERN, CU

NEG on SS  CU

Diamond-like C on Al  CU, KEK

Solenoid Windings  CU

Fins w/TiN on Al  SLAC

Triangular Grooves on Cu  CU, KEK,
LBNL, SLAC

Triangular Grooves w/TiN on Al  CU, SLAC

Triangular Grooves w/TiN on Cu  CU, KEK,
LBNL, SLAC

Clearing Electrode  CU, KEK,
LBNL, SLAC

 = installed Jan 2011 = chamber(s) deployed✗ = deployed in CESR Arc, Jan 2011



Wiggler Observations

May 20, 2011 ILC Physics Advisory Committee Meeting - Taipei, Taiwan 62

0.002”
radius



EC Working Group Baseline Mitigation Recommendation
Drift* Dipole Wiggler Quadrupole*

Baseline
Mitigation I TiN Coating Grooves with

TiN coating Clearing Electrodes TiN Coating

Baseline
Mitigation II

Solenoid
Windings Antechamber Antechamber

Alternate
Mitigation NEG Coating TiN Coating Grooves with TiN

Coating
Clearing Electrodes

or Grooves
*Drift and Quadrupole chambers in arc and wiggler regions will incorporate

antechambers

EC Working Group Baseline Mitigation Plan

Mitigation Evaluation conducted at satellite meeting of ECLOUD`10
(October 13, 2010, Cornell University)
Mitigation Evaluation conducted at satellite meeting of ECLOUD`10
(October 13, 2010, Cornell University)

S. Guiducci, M. Palmer, M. Pivi, J. Urakawa on behalf of the ILC DR Electron Cloud Working Group

• Preliminary CESRTA results and simulations suggest the presence of sub-threshold
emittance growth

- Further investigation required
- May require reduction in acceptable cloud density reduction in safety margin

• An aggressive mitigation plan is required to obtain optimum performance from the
3.2km positron damping ring and to pursue the high current option



Example: Positron Witness Bunch Study at 2GeV

October 19, 2010 IWLC2010 - CERN, Geneva, Switzerland 64

Peak SEY Scan
Coherent Tune Shifts (1 kHz ~ 0.0025), vs. Bunch
Number
- 21 bunch train, followed by 12 witness bunches
- 0.8×1010 particles/bunch
- 2 GeV.
- Data (black) compared to POSINST simulations. SEY=2.0

SEY=1.8

SEY=2.2
Train

Witnesses



EC-Induced Emittance Growth
• Measure Bunch-by-Bunch Beam Size

– Beam size enhanced at head and tail of train
Source of blow-up at head appears to be due to a
long lifetime component of the cloud.
Bunch lifetime of smallest bunches consistent with
observed single bunch lifetimes during LET
(Touschek-limited) and with relative bunch sizes.

– Beam size measured around bunch 5
corresponds to y ~ 20pm-rad
[ y=11.00.2 m, source=5.8m]
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0.8×1010 e+/bunch,
Each point:
Average of 4K single-turn fits

1.6×1010 e+/bunchSingle Turn Fit
Bunch 5

Consistent
with onset
of instability

Consistent
with

20 pm-rad

Must
understand
this region

Evidence for
Long-term

Cloud



ILC TDP (4)

• SRF R & D
• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC

– Jump starting a multi-dimensional process
• SSC ‘Site-Specific’ Conceptual Design: 1000 pgs/18 months

– Technology  geology/topography
– US / Japan studies

• Tunnel configuration studies

• Path to the Energy Frontier
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Linac Configuration Study - US
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T. Lundin /
T. Lackowski



Tunnel Configuration
Study – KEK/J-Power
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“There is an encouraging possibility that Japan will
bid to host the ILC. Earlier this month, at the
autumn meeting of the Physical Society of Japan
held at the Kyushu Institute of Technology,
representatives of the Japanese ILC community
announced two potential ILC sites. The two
locations are at opposite ends of the Japanese
archipelago, one in the Seburi-area, 30 kilometers
south of the city of Fukuoka in northwestern
Kyushu island, and the other in the Kitakami-area,
100 kilometers north of the city of Sendai in
northern Honshu island”

Site studies in
Japan:



Tohoku-Oki
recovery
11.03.11
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Industry
consortium
site study

(AAA 2010)

ILC Newsline 23. June 2011



ILC TDP (5)

• SRF R & D:
• SRF Mass Production and Cost
• Beam Test Facilities
• Siting the ILC
• Path to the Energy Frontier

– Position US to regain the Frontier…
– Direction from LHC (2011/2012) – what’s next?
– Normal conducting technology system test
– Documenting the Technical Design Phase
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1 TeV: Two Scenarios

• Scenario 1:
Consider 1 TeV as upgrade to initial 500
GeV machine
– current GDE approach for TDR
– based on original strategy set-out in 2005

• Scenario 2:
Consider >500 GeV (≤1 TeV) as initial
machine
– consider as gedanken experiment
– flexibility in light of (emerging) LHC results
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1 TeV Tentative Parameters
Collision rate frep 4 Hz
Number of bunches nb 2625
Bunch population N- 2 ×1010

Bunch seperation Dtb 356 ns
Pulse current Ibeam 9.0 mA
RMS bunch length sz 0.3 mm
RMS energy spread  (e-, e+) Dp/p 0.105, 0.038
Polarisation (e-, e+) P- 80, 22 %
Emittance (linac exit) gex,y 10, 0.035 mm
IP beta function bx,y* 30, 0.3 mm
IP RMS beam size sx,y* 554, 3.3 nm
Vertical disruption parameter Dy 19.2
Luminosity L 2.70 ×1034 cm-2s-1

Fraction of luminosity in top 1% L0.01/L 63.5 %
Average energy loss dEBS 4.9 %
Number of pairs per bunch crossing Npairs 169
Total pair energy per bunch crossing Epairs 1084 TeV

Current “official”
parameter set in
EDMS*.

Should still be
considered tentative,
pending review and
further study.

Understanding (and
updating)  these
parameters is our
job for the next ~6
months.

* EDMS Doc ID: D*925325
http://ilc-edmsdirect.desy.de/ilc-edmsdirect/file.jsp?edmsid=*925325&fileClass=ExcelShtX

negotiation!
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19-May-11
PAC Mtg - Taiwan
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GDE - Technically-driven post 2012 program

THEME for post-2012 program
We are discussing possible major themes to guide this R&D
development program.   Examples including R&D toward a
1TeV, either directly or as an upgrade, emphasizing
achieving higher gradient (energy) economically.

•SCRF Systems tests; Mass production; Value
Engineering, etc.

•Design evolution:  1 TeV; Positrons; R&D toward major
technical advances

•Must preserve GDE-like global decision making and
coordination in new pre-project organization



TDP Interim Report – ½ way done:
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ILC Technical Design Phase:

• RDR (2005-2007)
– had strong SLAC leadership

• TDP R & D (2008 – 2012)
– Akira Yamamoto,
– Jim Kerby, Tetsuo Shidara,
– KEK, INFN, JLab and Fermilab team

• Accelerator Design (2000 – 2012)
– Nick Walker and Accelerator System team
– CFS: Vic Kuchler, Atsushi Enomoto, John Osborne
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